
LUZON COMMITTED POWER PROJECTS
As of 30 November 2023

Name of the Project Plant Type Company Name Location Region
Installed/Rated 
Capacity (MW)

Target Testing and 
Commissioning

Target Commercial 
Operation

Remarks / Issues Encountered
During Project Development

COAL 2000.000
Mariveles Coal-Fired Power Plant Phase I - Unit 1 Coal Mariveles Power Generation Corporation Mariveles, Bataan III 150.000 Apr 18, 2023 Dec 2023
Mariveles Coal-Fired Power Plant Phase I - Unit 2 Coal Mariveles Power Generation Corporation Mariveles, Bataan III 150.000 Oct 14, 2023 Mar 2024
Mariveles Coal-Fired Power Plant Phase I - Unit 3 Coal Mariveles Power Generation Corporation Mariveles, Bataan III 150.000 Nov 2023 Jun 2024
Mariveles Coal-Fired Power Plant Phase I - Unit 4 Coal Mariveles Power Generation Corporation Mariveles, Bataan III 150.000 Mar 2024 Aug 2024

Masinloc Power Plant - Unit 4 Coal Masinloc Power Partners Co, Ltd. Masinloc, Zambales III 350.000 May 2025 Oct 2025
Possible delay on the Transmission Line due to issue with the Right of 
way.

Mariveles Coal-Fired Power Plant Phase II - Unit 5 Coal Mariveles Power Generation Corporation Mariveles, Bataan III 350.000 Sep 2027 Mar 2028
No issues encountered. Need DOE endorsement for the clearance to 
undertake SIS and FS For revised 700MW (from
600MW) capacity

Masinloc Power Plant - Unit 5 Coal Masinloc Power Partners Co, Ltd. Masinloc, Zambales III 350.000 Nov 2025 Apr 2026
Possible delay on the Transmission Line due to issue with the Right of 
way.

Mariveles Coal-Fired Power Plant Phase II - Unit 6 Coal Mariveles Power Generation Corporation Mariveles, Bataan III 350.000 Mar 2028 Sep 2028
No issues encountered. Need DOE endorsement for the clearance to 
undertake SIS and FS For revised 700MW (from
600MW) capacity

OIL 11.040

11.04 MW Capas Bunker C-Fired Diesel Power Plant Oil Supreme Power Corporation Brgy. Sto. Rosario, Capas, Tarlac III 11.040 Jan-24 Jul-24 Delays in procurement of major equipment offshore due to COVID-19 
pandemic restrictions. Waiting for PAO from ERC

NATURAL GAS 6070.000
Batangas Combined Cyle Power Plant - Phase 1, Unit 1 Natural Gas Excellent Energy Resources Inc. (EERI) Brgy. Dela Paz Proper, Batangas City IV-A 440.000 Mar 2024 Sep 2024
Batangas Combined Cyle Power Plant - Phase 1, Unit 2 Natural Gas Excellent Energy Resources Inc. (EERI) Brgy. Dela Paz Proper, Batangas City IV-A 440.000 Jun 2024 Sep 2024
Batangas Combined Cyle Power Plant - Phase 1, Unit 3 Natural Gas Excellent Energy Resources Inc. (EERI) Brgy. Dela Paz Proper, Batangas City IV-A 440.000 Sep 2024 Dec 2024
Natural Gas-Fired Power Plant Natural Gas Batangas Clean Energy, Inc. Brgys. Libjo and Malitam, Batangas City IV-A 1100.000 Mar-28 Jul 2028

Energy World Corporation 650 MW Gas Fired Combined Cycle Power Plant Natural Gas Energy World Corporation Brgy. Ibabang Polo, Grande Island, Pagbilao, Quezon IV-A 650.000 TBD TBD Lenders issues on Transmission.

Batangas Combined Cyle Power Plant - Phase 2 Natural Gas Excellent Energy Resources Inc. (EERI) Brgy. Dela Paz Proper, Batangas City IV-A 440.000 TBD TBD
Natural Gas-Fired Combined Cycle Gas Turbine Power Plant Project Phase 1 - Unit 
1 (formerly AOE Coal-Fired Power Plant Unit 1)

Natural Gas Atimonan One Energy Inc. / Meralco Powergen Corp. Brgy. Villa Ibaba, Atimonan, Quezon Province IV-A 640.000 TBD TBD

Natural Gas-Fired Combined Cycle Gas Turbine Power Plant Project Phase 1 - Unit 
2 (formerly AOE Coal-Fired Power Plant Unit 2)

Natural Gas Atimonan One Energy Inc. / Meralco Powergen Corp. Brgy. Villa Ibaba, Atimonan, Quezon Province IV-A 640.000 TBD TBD

Natural Gas-Fired Combined Cycle Gas Turbine Power Plant Project Phase 2 - Unit 
1

Natural Gas Atimonan One Energy Inc. / Meralco Powergen Corp. Brgy. Villa Ibaba, Atimonan, Quezon Province IV-A 640.000 TBD TBD

Natural Gas-Fired Combined Cycle Gas Turbine Power Plant Project Phase 2 - Unit 
2

Natural Gas Atimonan One Energy Inc. / Meralco Powergen Corp. Brgy. Villa Ibaba, Atimonan, Quezon Province IV-A 640.000 TBD TBD

GEOTHERMAL 67.573

Palayan Binary Power Plant Geothermal Bacman Geothermal Inc. Brgy. Nagotgot, Manito, Albay V 29.000 December 2023 December 2023
99.45% overall construction completion and 77.07% testing and 
completion. Secured PCATC on December 13, 2023

Tiwi Geothermal Binary Power Plant Geothermal AP Renewables, Inc. Brgy. Cale, Tiwi, Albay V 17.000 January 2024 March 2024

85% overall project completion
Ongoing construction of power plant and connection asset. (87% and 82% 
complete, respectively). The project's contractor for supply engineering, 
design, manufacturing and delivery was affected by the ongoing conflict in 
Israel. 

Tanawon Geothermal Project Geothermal Bacman Geothermal Inc. Brgy. Bulabog and Capuy, Sorsogon City V 21.573 October 2024 December 2024
Commenced civil works and procurement (34.44% overall construction 
completion).Rated capacity is subject to the approval of their request for 
an increase in capacity from 20MW to 21.573MW.

HYDRO 641.871
Labayat River (Lower Cascade) Hydroelectric Power Project Hydro BEHMC Lower Labayat Hydropower Corporation Real, Quezon IV-A                           1.400 Oct-23 Feb-24 Testing and commissioning completed. Awaiting issuance of FCATC

Matuno Hydroelectric Power Project Hydro Matuno River Development Corporation Bambang, Nueva Vizcaya II                           8.661 Jan-24 Feb-24
With SIS Endorsement
Ongoing repair of damaged weir/dam. For Testing and Commissionig

Ibulao Hydroelectric Power Project Hydro Hydrocore, Inc. Lagawe, Ifugao CAR                           4.500 Jan-24 Feb-24

With SIS Endorsement
DOC Under FIT
81% Complete
Embedded Plant - IFELCO

Likud 2 Hydroelectric Power Project Hydro First Ifugao Renewable Energy Corporation Asipulo, Ifugao CAR                           0.560 Oct-23 Feb-24
FCATC was already issued, however, testing and commissioning is still 
ongoing
Embedded Plant - IFELCO

Laguio (Laginbayan) Malaki 1 Hydroelectric Power Project Hydro Enervantage Supplier's Co., Inc. Mauban, Quezon IV-A                           1.600 Dec-23 Feb-24
Embedded Plant - MERALCO
Testing and commissioning were postponed (need to replace and revise 
the design of the transmission and control system)

Mariveles Hydroelectric Power Project Hydro Southeast Asia Renewable Power Corporation Mariveles, Bataan III                           0.600 Jan-24 Feb-24
For completion of tapping point, penstock and conduct of T&C
98% complete
Embedded Plant - Freeport Area of Bataan

Biyao Hydroelectric Power Project Hydro AV Garcia Power Systems Corp. Balbalan, Kalinga CAR 0.800                          Feb 2024 Mar-24

DOC Under FIT
For delivery of Electro-mechanical Equipment
91% Complete
Embedded Plant - KAELCO

Colasi Hydroelectric Power Project Hydro Colasi Mini Hydro Electric Power Plant Corporation Mercedes, Camarines Norte V                           4.000 Jan-24 Mar-24

With SIS Endorsement
DOC Under FIT
PCATC extended
Embedded Plant - CARONECO
For testing and commissioning

Asin-Hungduan Hydroelectric Power Project Hydro Kiangan Mini Hydro Corporation Kiangan, Ifugao CAR 9.800                          May-24 Jun-24
23.43% as of September 2023
Embedded Plant - IFELCO

Ibulao 1 Hydroelectric Power Project Hydro Kiangan Mini Hydro Corporation Kiangan, Ifugao CAR                           7.600 May-24 Jun-24
50.9% as of September 2023
Embedded Plant - IFELCO

Dupinga Hydroelectric Power Project Hydro Dupinga Mini Hydro Corporation Gabaldon, Nueva Ecija III                           4.800 Nov-24 Dec-24
26% Complete
Embedded Plant - NEECO II - Area 2

Sablan 1 Hydroelectric Power Project Hydro Hedcor, Inc. Sablan, Benguet CAR                          20.000 Oct-25 Nov-25 Under GEAP

Daet Hydroelectric Power Project Hydro DLM Konstruct Albay Renewable Energy  JV Corp Daet, Camarines Norte V                           5.000 Nov-25 Dec-25
DOC Under FIT
5% Complete

Dipalo Hydroelectric Power Project Hydro Power Beacon Renewable Solutions, Inc. San Quintin, Pangasinan I                           4.150 Nov-25 Dec-25 23.49% Complete

Tignoan River (Upper Cascade) Hydroelectric Power Project Hydro BEHMC Upper Tignoan Hydropower Corporation Real, Quezon IV-A                           1.500 Nov-25 Dec-25
Pending issue with DENR
55% Complete

Rangas Hydroelectric Power Project Hydro Clean and Green Energy Solutions, Inc. - Rangas Hydropower 
Corporation 

Goa & Tigaon, Camarines Sur V                           2.400 Nov-25 01-Dec-25 10% Complete

Kapangan Hydroelectric Power Project Hydro Cordillera Hydro Electric Power Corporation Kapangan and Kibungan, Benguet CAR                          60.000 Nov-25 25-Dec-25
With SIS Endorsement. Under GEAP
19% Complete

Wawa Pumped Storage 1 Hydroelectric Power Project Hydro Olympia Violago Water & Power, Inc. Rodriguez, Rizal IV-A                        500.000 2030 2030 20% as of October 2023

Delays in securing ECC amendment from Coal-to-Gas that will enable the 
project to be shovel-ready. Current geopolitical issues between Russia 
and Ukraine which pushes up fuel prices and hydrocarbon-based 
products.
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Tubao Hydroelectric Power Project Hydro Tubao Mini Hydro-Electric Corporation Tubao, La Union I                           1.500 TBD TBD
No construction activities
80% Complete

Lalawinan Hydroelectric Power Project Hydro PMHC Lalawinan, Inc. Real, Quezon IV-A                           3.000 TBD TBD

With SIS Endorsement
No construction activities
DOC Under FIT
33.79% complete

BIOMASS 11.282

5.0 MW Isabela Rice husk-Fired Biomass Power Plant Project Biomass Isabela La Suerte Rice Mill Corporation Isabela II 5.000 Oct 2022 Jan 2024
Operating for own-use of its rice mill; Awaiting issuance of PAO-COC 
from ERC. Target export capacity is 1.5-MW

1.2 MW Biogas Power Plant Project Biomass First Quezon Biogas Corporation Candelaria, Quezon IV-A 1.200 Jul 2024 Sep 2024
Stopped construction due to financing issues; Bank loan was recently 
approved by DBP and awaiting release of fund.

5.082-MW Biomass Power Plant Project Biomass Trustpower Corporation Mabalacat City, Pampanga III 5.082 Jan 2024 Mar 2024 Attained 38% overall project completion
SOLAR 2581.326

Cayanga-Bugallon Solar Power Project Solar PV Sinag Power Inc. Bugallon, Pangasinan I                          75.088 Oct 2023 Mar 2024

100% Completed - Construction
On going Testing and Commissioning
COC Application - 11 November 2022
To refile COC application based on Resolution No. 17 Series of
2023

Cagayan North Solar Power Project Solar Natures Renewable Energy Dev't. (NAREDCO) Corporation Lal-lo, Cagayan II                          82.488 Feb 2024 Apr 2024
100% completed- Construction
100% completed - Testing and Commissioning
COC Application - 22 May 2023

Currimao Solar Power Project Solar Nuevo Solar Energy Corp. Currimao, Ilocos Norte I                          48.118 Oct 2023 Mar 2024
100% completed - Construction
100% completed - Testing and Commissioning
Awaiting COC/PAO

Sapang Balen Solar 2 Power Project (Phase I) Solar Sapang Balen Solar Sustainable Energy Corp
Mabalacat City and Magalang, Pampanga and 
Concepcion, Tarlac

III                        105.600 Sep 2024 Dec 2024

San Marcelino Solar Power Project (Phase 1) Solar Santa Cruz Solar Energy, Inc San Marcelino, Zambales III                        224.000 Jan 2024 Jun 2024
San Marcelino Solar Power Project (Phase 2) Solar Santa Cruz Solar Energy, Inc San Marcelino, Zambales III                          79.600 Jan 2024 Jun 2024

Santo Domingo Solar Power Project Solar Sinocalan Solar Power Corp.   
Brgys. Santo Domingo and Lapalo, San Manuel, 
Pangasinan

I                          44.200 Nov 2023 Mar 2024
65% completed - Construction
0% completed - Testing and Commissioning

Trust Power Solar Power Project Solar Trustpower Corporation Brgy. Paralayunan, Mabalacat City, Pampanga III                          20.622 Sep 2023 Mar 2024
100% completed. 
Under testing and commissioning

RASLAG IV Solar Power Project Solar Raslag Corp. Talimundoc, Magalang, Pampanga III 26.400 Mar 2024 Mar 2024 58% completed - Construction
Laoag Solar Power Project - Phase 1 Solar PV Sinag Power Inc. Laoag,Aguilar, Pangasinan I                          57.800 Jan 2024 Mar 2024 87.26% completed - Construction
Laoag 2 Solar Power Project - Phase 2 Solar PV Sinag Power, Inc. Laoag,Aguilar, Pangasinan I                          71.400 Jan 2024 Mar 2024 87.26% completed - Construction

Subic New PV Solar Power Plant Project Solar Jobin-SQM Inc. Morong and Hermosa, Bataan III 86.199 Jan 2024 Feb 2024
90.40% completed - Construction
COC Application - 13 October 2023

Lumbangan Solar Power Project Solar Citicore Solar Batangas 1, Inc. Tuy, Batangas IV-A                          90.000 Apr 2024 Jun 2024

PAVI Green Orion Solar Power Plant Project Solar PAVI Green Bataan Renewable Energy, Inc. Sitio Damulog, Brgy. Daan Pare, Orion, Bataan III                          16.200 Nov 2023 Mar 2024
100% completed - construction
COC Application - 29 September 2023

PAVI Green Naga Solar Power Plant Project Solar PAVI Green Camsur Energy, Inc. Naga City, Camarines Sur V                          40.400 Oct 2025 Dec 2025
22.12% completed - Construction
0% completed- Testing and Commissioning
GEA-1

Talugtug Solar Power Project Solar Greenergy Solutions Inc. Talugtug, Nueva Ecija III                          99.980 Nov 2024 Mar 2025

1% completed - Construction
0% completed- Testing and Commissioning
COC Application - December 2024 (Target)
GEA-1

Concepcion Tarlac 2 Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, Inc. Concepcion and Tarlac City, Tarlac III                        200.000 Oct 2025 Dec 2025 Under GEA-1
Santa Rosa Nueva Ecija 2 Solar Power Project Phase 1B Solar Solar Philippines Nueva Ecija Corporation Penaranda, Nueva Ecija III                        108.400 Sep 2025 Nov 2025 Under GEA-1
Santa Rosa Nueva Ecija 2 Solar Power Project Phase 2 Solar Solar Philippines Nueva Ecija Corporation Penaranda, Nueva Ecija III                        171.600 Sep 2025 Nov 2025 Under GEA-1
Tayabas Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, Inc. Tayabas, Pagbilao IV-A                        450.000 Oct 2025 Dec 2025 Under GEA-1

Sapang Balen Solar 1 Power Project (Phase 1) Solar Sapang Balen Solar Sustainable Energy Corp Mabalacat City, Pampanga III                          79.200 Oct 2025 Dec 2025
10% completed - Construction
0% completed - Testing and Commissioning

Sapang Balen Solar 1 Power Project (Phase 2) Solar Sapang Balen Solar Sustainable Energy Corp Mabalacat City, Pampanga III                          79.200 Oct 2025 Dec 2025
10% completed - Construction
0% completed - Testing and Commissioning

Sapang Balen Solar 2 Power Project (Phase 2) Solar Sapang Balen Solar Sustainable Energy Corp
Mabalacat City and Magalang, Pampanga and 
Concepcion, Tarlac

III                        105.600 Mar 2025 Jun 2025
10% completed - Construction
0% completed - Testing and Commissioning

Sapang Balen Solar 2 Power Project (Phase 3) Solar Sapang Balen Solar Sustainable Energy Corp
Mabalacat City and Magalang, Pampanga and 
Concepcion, Tarlac

III                        105.600 Jun 2025 Dec 2025
10% completed - Construction
0% completed - Testing and Commissioning

PAVI Green San Vicente Solar Power Plant Project Solar PAVI Green Camnorte Renewable Energy, Inc.
Brgy. Cabanbanan, San Vicente,
Camarines Norte

V                          28.600 Nov 2025 Dec 2025
27.98% completed - Construction
0% completed - Testing and Commissioning

Sapang Balen Solar 2 Power Project (Phase 4) Solar Sapang Balen Solar Sustainable Energy Corp
Mabalacat City and Magalang, Pampanga and 
Concepcion, Tarlac

III                          85.031 Mar 2026 Jun 2026
10% completed - Construction
0% completed - Testing and Commissioning

WIND 1220.384

Balaoi and Caunayan Wind Power Project Wind Bayog Wind Power Corp. Pagudpud, Ilocos Norte I 160.00                        Oct 2025 Dec 2025
Under GEA-1
Covered by valid WESC, COR and COCOC; with SIS; under construction

Tanay Wind Power Project Wind Alternergy Tanay Wind Corporation Antipolo City and Tanay, Rizal IV-A 85.80                          Sep 2025 Nov-2025 Under GEA-2; Covered by valid WESC and COR.
Alabat Wind Power Project Wind Alternergy Tanay Wind Corporation Alabat, Quezon IV-A 54.60                          Sep 2025 Nov-2025 Under GEA-2; Covered by valid WESC and COR.

Calatagan Wind Power Project Wind Solar Philippines Calatagan Corporation Calatagan, Lian, Batangas IV-A 30.00                          Oct 2025 Dec 2025
Under GEA-1
WESC 2019-10-126 was awarded on 23 December 2019. Target 
Commercial Operation is based on the approved work program.

Rizal Wind Power Project Wind Rizal Wind Energy Corp. Antipolo and Tanay, Rizal; General Nakar, Quezon IV-A 90.00                          Oct 2025 Dec-2025 Under GEA-2; Covered by valid WESC and COR.

Caparispisan II Wind Power Project Wind Amihan Renewable Energy Corp. Pagudpud, Ilocos Norte I 70.000                        Apr 2026 Apr 2026

Under GEA-1
Wind Farm Civil Works Construction as reported
WESC No. 2021-03-154 was awarded on 08 April 2021. Target 
Commercial Operation is based on the approved work program.

Quezon Wind Power Project Wind Quezon Wind Energy Corp.
Tanay; Santa Maria; General Nakar and Real, Rizal, 
Laguna, Quezon

IV-A 239.985                      Oct 2026 Dec-2026 Under GEA-2; Covered by valid WESC and COR.

Camarines Sur Wind Power Project Wind Cornerstone Energy Development Inc. Libmanan, Camarines Sur V 49.999                        Oct 2026 Dec-2026 Under GEA-2; Covered by valid WESC, COR, and COCOC.

Isla Wind Power Project Wind Giga Ace 6, Inc.
Pangil, Paete, Pakil, and Kalayaan, Laguna;
Real and Mauban, Quezon

IV-A 230.000                      Oct 2026 Dec-2026 Under GEA-2; Covered by valid WESC and COR.

Pangasinan CW 2 Wind Power Project Wind Citicore Wind Energy Corporation Sual and Labrador, Pangasinan I 80.000                        Oct-2026 Dec-2026 Under GEA-2; Covered by valid WESC and COR.
Bataan-Zambales CW Wind Power Project Wind Citicore Wind Energy Corporation Dinalupihan and Hermosa, Bataan and Subic, Zambales III 100.000 Oct-2026 Dec-2026 Under GEA-2; Covered by valid WESC and COR.
Camarines Sur CW Wind Power Project Wind Citicore Wind Energy Corporation Bombon and Calabanga, Camarines Sur V 30.00                          Oct-2026 Dec-2026 Under GEA-2; Covered by valid WESC and COR.
ENERGY STORAGE SYSTEM (ESS) 1394.000

Gamu Battery Energy Storage System BESS SMGP BESS Power Inc. Gamu, Isabela II 20.000 Dec 2023 Apr 2024
Delays due to COVID-19 pandemic; Contingent to the releasing of bid 
bulletin for the second round of Competitive Selection Process by 
NGCP/For Reserve Market

Gamu Battery Energy Storage System Phase 2 BESS SMGP BESS Power Inc. Gamu, Isabela II 20.000 Dec 2023 Apr 2024
Delays due to COVID-19 pandemic; Contingent to the releasing of bid 
bulletin for the second round of Competitive Selection Process by 
NGCP/For Reserve Market

99.62% completed - construction
95% completed - Testing and Commissioning
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Magapit Battery Energy Storage System BESS SMGP BESS Power Inc. Magapit, Cagayan II 20.000 May 2023 Apr 2024
Delays due to COVID-19 pandemic; Contingent to the releasing of bid 
bulletin for the second round of Competitive Selection Process by 
NGCP/For Reserve Market

Magapit Battery Energy Storage System Phase 2 BESS SMGP BESS Power Inc. Magapit, Cagayan II 20.000 May 2023 Apr 2024
Delays due to COVID-19 pandemic; Contingent to the releasing of bid 
bulletin for the second round of Competitive Selection Process by 
NGCP/For Reserve Market

Concepcion Battery Energy Storage System BESS SMGP BESS Power Inc. Concepcion, Tarlac III 20.000 Mar 2023 Jan 2024 Delays due to COVID-19 pandemic
Concepcion Battery Energy Storage System Phase 2 BESS SMGP BESS Power Inc. Concepcion, Tarlac III 30.000 Mar 2023 Jan 2024 Delays due to COVID-19 pandemic

Lumban Battery Energy Storage System BESS SMGP BESS Power Inc. Lumban, Laguna IV-A 40.000 Sep 2023 Apr 2024
Delays due to COVID-19 pandemic; Contingent to the releasing of bid 
bulletin for the second round of Competitive Selection Process by 
NGCP/For Reserve Market

Lumban Battery Energy Storage System Phase 2 BESS SMGP BESS Power Inc. Lumban, Laguna IV-A 20.000 Sep 2023 Apr 2024
Delays due to COVID-19 pandemic; Contingent to the releasing of bid 
bulletin for the second round of Competitive Selection Process by 
NGCP/For Reserve Market

Mexico Battery Energy Storage System BESS SMGP BESS Power Inc. Mexico, Pampanga III 50.000 Sep 2023 Apr 2024
Delays due to COVID-19 pandemic; Contingent to the releasing of bid 
bulletin for the second round of Competitive Selection Process by 
NGCP/For Reserve Market

Mexico Battery Energy Storage System Phase 2 BESS SMGP BESS Power Inc. Mexico, Pampanga III 20.000 Sep 2023 Apr 2024
Delays due to COVID-19 pandemic; Contingent to the releasing of bid 
bulletin for the second round of Competitive Selection Process by 
NGCP/For Reserve Market

Mahabang Parang Battery Energy Storage System BESS SMGP BESS Power Inc. Mahabang Parang, Batangas IV-A 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Daraga Battery Energy Storage System BESS SMGP BESS Power Inc. Daraga, Albay V 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Bauang Battery Energy Storage Project BESS SMGP BESS Power Inc. Bauang, La Union I 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Labrador Battery Energy Storage System BESS SMGP BESS Power Inc. Labrador, Pangasinan I 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

San Rafael Battery Energy Storage System BESS SMGP BESS Power Inc. San Rafael, Bulacan III 20.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Cabanatuan Battery Energy Storage BESS SMGP BESS Power Inc. Cabanatuan, Nueva Ecija III 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Hermosa Battery Energy Storage System BESS SMGP BESS Power Inc. Hermosa, Bataan III 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Laoag Battery Energy Storage System Project BESS SMGP BESS Power Inc. Laoag, Ilocos Norte I 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Navotas Battery Energy Storage System Project BESS SMGP BESS Power Inc. Navotas, Metro Manila NCR 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Mexico SJM Battery Energy Storage System BESS SMGP BESS Power Inc. Barangay San Jose Matulid, Mexico, Pampanga III 20.000 Aug 2024 Sep 2024
Delays due to COVID-19 pandemic; Contingent to the releasing of bid 
bulletin for the second round of Competitive Selection Process by 
NGCP/For Reserve Market

Pagbilao Battery Energy Storage System BESS SMGP BESS Power Inc. Pagbilao, Quezon IV-A 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Bacnotan Battery Energy Storage System BESS SMGP BESS Power Inc. Brgy. Cabugao, Bacnotan, La Union I 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Subic Battery Energy Storage System BESS SMGP BESS Power Inc. Sitio Agusuhin, Cawag, Subic, Zambales III 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

San Jose del Monte Battery Energy Storage System BESS SMGP BESS Power Inc. Brgy. San Jose del Monte City, Bulacan III 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Bolo Battery Energy Storage System BESS SMGP BESS Power Inc. Brgy. Bolo, Labrador, Pangasinan I 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Tuguegarao Battery Energy Storage System BESS SMGP BESS Power Inc. Brgy. Libag Norte, Tuguegarao City, Cagayan II 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Bayombong Battery Energy Storage System BESS SMGP BESS Power Inc. Brgy. Busilac, Bayombong, Nueva Vizcaya II 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Calamba Battery Energy Storage System BESS SMGP BESS Power Inc. Brgy. Prinza, Calamba, Laguna IV-A 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Labo Battery Energy Storage System BESS SMGP BESS Power Inc. Brgy. Mahawan-hawan, Labo, Camarines Norte V 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Naga Battery Energy Storage System BESS SMGP BESS Power Inc. Brgy. Del Rosario, Naga, Camarines Sur V 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Bac-Man Energy Storage System BESS Energy Development Corporation Manito, Albay V 30.000 Sep 2024 Dec 2024 No significant issues encountered at the moment

San Rafael Battery Energy Storage Phase 2 BESS SMGP BESS Power Inc. San Rafael, Bulacan III 20.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Sual Battery Energy Storage System BESS SMGP BESS Power Inc. Sual, Pangasinan I 60.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Urdaneta Battery Energy Storage System BESS SMGP BESS Power Inc. Urdaneta, Pangasinan I 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Dasmarinas Battery Energy Storage System BESS SMGP BESS Power Inc. Dasmarinas, Cavite IV-A 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Ilijan Battery Energy Storage System BESS SMGP BESS Power Inc. Ilijan, Batangas IV-A 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Gumaca Battery Energy Storage System BESS SMGP BESS Power Inc. Brgy. Progreso, Gumaca, Quezon IV-A 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

La Trinidad Battery Energy Storage System BESS SMGP BESS Power Inc. Beckel, La Trinidad, Benguet CAR 40.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

BCCP Limay Battery Energy Storage System Project Phase 2 BESS SMGP BESS Power Inc. BCCPP, Limay, Bataan III 20.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Angat Battery Energy Storage System Project BESS SMGP BESS Power Inc. Angat, Bulacan III 20.000 TBD TBD
Delays due to COVID-19 pandemic (TT&C and TCOD on-hold per latest 
Monthly Accomplishment Report submission)

Magat Battery Energy Storage System BESS SN Aboitiz Power Magat, Inc. Ramon, Isabela II 24.000 Mar 2023 Mar 2024

Magat BESS already at 100% completion rate. All required Testing and 
Commissioning activities were already completed, while other permits 
(regulatory, LGU, service agreement) are completed and in process of 
acquisition simultaneously. Magat BESS COC/PAO Application is also 
completed and expecting to acquire certification by January 2024.        

Notes:
TBD - To be determined
Renewable Energy (RE) Projects (Geothermal, Hydro, Biomass, Solar, and Wind) are updated as of 30 November 2023

For inquiries, please contact the following:
DOE Electric Power Industry Management Bureau (EPIMB) for non-RE projects (coal, oil, natural gas,and BESS) - doe.epimb.powerprojects@gmail.com



LUZON COMMITTED POWER PROJECTS
As of 30 November 2023

Name of the Project Plant Type Company Name Location Region
Installed/Rated 
Capacity (MW)

Target Testing and 
Commissioning

Target Commercial 
Operation

Remarks / Issues Encountered
During Project Development

DOE Renewable Energy Management Bureau (REMB) for RE Projects - remb9513@doe.gov.ph


