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PROCUREMENT OF 15MW FULL LOAD POWER SUPPLY REQUIREMENT OF QUIRELCO THROUGH 

COMPETITIVE SELECTION PROCESS (CSP) 

 (CSP-2021-01) 
 

SUPPLEMENTAL BID BULLETIN NO.2021-12 

RESCHEDULING OF ISSUANCE OF RESULT OF THE DETAILED EVALUATION OF TECHNICAL & 

FINANCIAL BIDS 

 

DATE  :    November 07, 2021  

TO   :    All Concern Bidders and Observers  

SUBJECT :    QUIRELCO’s Bid Bulletin No. 2021-12 

 

The QUIRELCO TPBAC issues this Supplemental Bid Bulletin No. 2021-12 as discussed and 

agreed upon by the TPBAC on session assembled on November 7, 2021. This Bid Bulletin shall 

form part of the CSP documents. Any terms and provisions in the CSP documents inconsistent 

with this Bid Bulletin are hereby amended, modified and superseded accordingly. 

RESCHEDULING OF ISSUANCE OF RESULT OF THE DETAILED EVALUATION OF TECHNICAL & 

FINANCIAL BIDS  

Please be informed that the date of issuance of result of the detailed evaluation of technical 

and financial bids is rescheduled from November 8, 2021 to November 12, 2021. 

In view thereof, the succeeding schedules were adjusted accordingly. Please see the 

updated Bid Schedule in the table below; 

 

Please be guided accordingly. 

 

Issued this 7th day of November 2021 at QUIRELCO Main Office, Aurora East, Diffun, Quirino. 

 

 

 

 

 

 

 

No. Activity Date/Time 

1 Detailed Evaluation of Technical and Financial Bids November 5-11, 2021 

2 
Issuance of Result of the Detailed Evaluation of 

Technical and Financial Bids 
November 12, 2021 

3 Post Qualification of Lowest Calculated Bidder November 15-18, 2021 

4 Issuance of Notice of Award to Winning Bidder November 22, 2021 

5 
Confirmation of BOD(Submission of Joint Sworn 

Statement(GM and BODs), Draft PSA,TPBAC Report) 
November 23 to December 6,2021 

6 
Final Evaluation/Assessment of PSA by NEA with 

respect to submitted TOR 
November 23 to December 6,2021 

7 Issuance of Notice to Proceed on the Signing of PSA  November 23 to December 6,2021 

8 Signing of Power Supply Agreement November 23 to December 6,2021 
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Approved by: QUIRELCO TPBAC 

 

JERRY B. GUILLERMO 

TPBAC Chairman 

 

 

ARNULFO B. RAMEL          MARCELINO G. DELSON JR.      JORDAN C. LOPEZ    RODOLFO T. YANGAT JR. 

TPBAC Vice Chairman    TPBAC Member                          TPBAC Member       TPBAC Member 

 

 

 

 

Noted by: 

 

 

CESAR P. GULLA 

OIC- General Manager 

 

 

 

 

 

 

 

 


